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Cloudflare Pages to Workers Migration

Executive Summary

Prepared by: eSolia Inc.

Date: 21 February - 11 March 2026

Site: japanactivationcapital.com

Status: Complete (domain cutover done, Pages retained as rollback)

We migrated the japanactivationcapital.com website from Cloudflare Pages to Cloudflare Workers. This 

was the primary recommendation from the 524 timeout incident report (eSolia-JAC-Cloudflare-524-

Timeout-Report-Client-20260220-en.md): Pages offered no server-side logging, which made diagnos

ing production issues unnecessarily difficult.

The migration is complete. The production domain is now served by Workers, and the staging environ

ment has also been migrated. The previous Pages deployment is retained temporarily as a rollback 

option.

Why We Moved

Cloudflare Pages was originally the recommended way to deploy SvelteKit sites. That has changed: 

Cloudflare is consolidating Pages into Workers, and Workers provides real operational advantages:

Capability Pages Workers

Real-time log streaming 

( wrangler tail )

No Yes

Request-level observability No Yes

Smart placement (datacenter 

selection)

No Yes

Trace sampling and diagnostics No Yes

Future platform investment Winding down Active

The JAC Cloudflare account already has Workers Paid active. There is no pricing change.
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Cloudflare Pages to Workers Migration

What Changed in the Codebase

Six files were modified or created. No application logic was changed: all modifications are deployment 

configuration and TypeScript types.

New Files

**wrangler.jsonc**  — Workers deployment configuration. Defines the Worker name 

( jac-main-site ), asset handling, smart placement, and full observability (logs + traces at 100% sam

pling). Custom domain routes are commented out until the cutover step.

**.dev.vars**  — Local development secrets for wrangler dev . Contains basic auth credentials for 

local testing. This file is gitignored.

Modified Files

**src/app.d.ts**  — Added the Platform  interface with TypeScript types for Workers bindings 

(environment variables like ENABLE_BASIC_AUTH , BASIC_AUTH_USERNAME , etc., plus Cloudflare-specific 

objects like cf  and ctx ). This gives proper type checking for platform.env  access throughout the 

codebase, catching configuration errors at build time rather than at runtime.

**src/hooks.server.ts**  — Removed a @ts-expect-error  suppression (a directive that tells the 

TypeScript compiler to ignore a type error on the next line). The new Platform  interface in app.d.ts  

makes this workaround unnecessary because the types are now properly defined.

**.github/workflows/notify-search-engines.yml**  — No changes needed for the migration. This 

workflow was implemented by eSolia after the initial site launch. It is part of a two-layer search engine 

notification pipeline:

• Layer 1 — GitHub Actions: On each push to the production  branch, the workflow waits for the 

Cloudflare Workers Build to complete, then calls a dedicated indexing Worker ( jac-indexing ) via 

its /ping  endpoint with a bearer token for authentication.

• Layer 2 — Indexing Worker: The jac-indexing  Worker (deployed separately from the main site) 

fetches the sitemap, then submits all URLs to search engines via two channels: IndexNow (a single 

API call that covers Bing, Yandex, Seznam, and Naver simultaneously) and the Google Indexing API 

(individual URL_UPDATED  notifications, authenticated via service account JWT). The Worker validates 

that all submitted URLs belong to japanactivationcapital.com  to prevent abuse.

Cloudflare Workers Builds handles the site build and deploy automatically via Git integration. The GitHub 

Action only triggers the post-deploy search engine notification, keeping GitHub Actions minutes usage 

minimal. This is the same approach eSolia uses for other client sites.

**.gitignore**  — Already had .dev.vars  listed. No change needed.
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Cloudflare Pages to Workers Migration

Deployment Architecture

Push to 'production' branch

       ↓

Cloudflare Workers Builds (Git integration)

  - Runs: yarn install → yarn build

  - Deploys to Workers

       ↓

GitHub Actions (lightweight)

  - Waits 120 seconds for CF build

  - Pings search engine indexing worker

Build-time environment variables ( PUBLIC_SENTRY_DSN , PUBLIC_ENVIRONMENT , etc.) are configured in 

the Workers Build settings in the Cloudflare dashboard, not in GitHub Actions. eSolia follows this pattern 

across all managed Workers deployments.

Runtime secrets ( BASIC_AUTH_PASSWORD , BASIC_AUTH_USERNAME , ENABLE_BASIC_AUTH ) are set via 

wrangler secret put  and stored encrypted by Cloudflare. The server-side request handler 

( hooks.server.ts ) reads them at request time.
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Cloudflare Pages to Workers Migration

Cutover Plan

We followed a staged approach with zero downtime. Pages remained online as a fallback throughout 

the process.

Step Action Status

1 Create API token with Workers 

permissions

Done

2 Deploy Worker to staging URL Done

3 Set runtime secrets (encrypted by 

Cloudflare)

Done

4 Verify all pages on Workers URL 

(homepage, /team/, /en/, /

sitemap.xml, /robots.txt, /

llms.txt)

Done

5 Confirm real-time log streaming 

works

Done

6 Connect Git integration in 

Workers Build settings

Done

7 Disconnect Git from Pages project Done

8 Enable production routes, deploy Done

9 Remove custom domain from 

Pages

Done

10 Verify japanactivationcapital.com 

loads on Workers

Done

11 Keep Pages project as rollback In progress

Rollback procedure: If anything goes wrong, the custom domain can be re-pointed to the Pages project. 

The existing Pages deployment is still intact.
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Cloudflare Pages to Workers Migration

Workers Configuration

Parameter Value

Worker name jac-main-site

Staging URL https://jac-main-site.teamsds-jaccf.

workers.dev

Compatibility date 2026-02-20

Compatibility flags nodejs_compat

Placement Smart (Cloudflare selects optimal datacenter)

Log sampling 100%

Trace sampling 100%

Worker bundle size ~4 KB (paid-tier limit: 10 MB)

Adapter @sveltejs/adapter-cloudflare  v7.2.5 (same 

adapter, no change)
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Cloudflare Pages to Workers Migration

Variable Migration Reference

Build-time Variables (Workers Build Settings)

Variable Value

PUBLIC_ENVIRONMENT production

PUBLIC_HIDE_ARTICLE 1

PUBLIC_SENTRY_DSN (same as Pages)

PUBLIC_SENTRY_ENABLED 1

SENTRY_AUTH_TOKEN (same as Pages, encrypted)

NODE_VERSION 24.4.0

YARN_VERSION 1.22.22

Runtime Secrets ( wrangler secret put )

Secret Notes

BASIC_AUTH_PASSWORD Same value as Pages

BASIC_AUTH_USERNAME Same value as Pages

ENABLE_BASIC_AUTH Set to 0  for production

Confidential/ 秘密 — v20260311G | PDF/A-2b (ISO 19005-2) 8 / 25



Cloudflare Pages to Workers Migration

Immediate Benefit: Vulnerability Scanner Detection

Within minutes of the cutover, Workers observability logs revealed automated vulnerability scanners 

probing the site. These requests were invisible under Pages (no server-side logging).

Probes detected:

Path Purpose

/debug/default/view Scanning for exposed debug endpoints

/.vscode/sftp.json Scanning for exposed IDE credentials

/@vite/env Scanning for exposed Vite dev server

/.env.dev , /.env.staging , /.env.example , 

/.env.vite

Scanning for leaked environment secrets

/config.json , /env.json , /constants.js Scanning for exposed application config

/payment.js Scanning for exposed payment logic

/wp-content/debug.log WordPress scanner (this site is not WordPress)

SvelteKit correctly returned 404 for all of these: no data was exposed. However, the requests consumed 

Worker invocations unnecessarily.

Action taken: Enabled Super Bot Fight Mode (SBFM) in Cloudflare’s security settings and initially set 

“Definitely automated traffic” to Block. This stopped the scanners but also blocked Bingbot, despite 

Cloudflare’s documentation stating that verified bots are exempt from SBFM rules.

After investigation, we changed the setting to Managed Challenge and added explicit WAF rules to 

pass through verified crawlers (Googlebot, Bingbot, etc.) and permitted AI search bots. Cloudflare’s 

own documentation is contradictory on how SBFM interacts with verified bots, so we arrived at the final 

configuration through testing. Crawler access is now stable. Details are in the WAF hardening report 

(eSolia-JAC-WAF-Hardening-Report-Client-20260306-en.md).

This is a concrete example of the observability gap that motivated the migration: under Pages, these 

probes were invisible and could not be identified or acted on.
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Cloudflare Pages to Workers Migration

Improvement: Browser Language Detection

As part of the post-migration work, we improved the site’s browser language detection and language 

toggle behavior. The site is bilingual: Japanese at / , English at /en/ .

Previous Behavior

• First visit only: checked the Accept-Language header (first value, no q-value parsing)

• Redirected all paths (not just / ) to the English equivalent if the browser preferred English

• Set a session-only locale-visited  cookie to prevent re-redirects during the session

• The language toggle (JP/EN buttons) did not persist the user’s choice: preference was lost when the 

session ended

New Behavior

Detection priority:

1. **lang  cookie** — If the visitor previously chose a language via the toggle, that choice persists 

across sessions (1-year expiry)

2. **Accept-Language  header with q-value weighting** — Proper parsing (e.g., 

en-US,en;q=0.9,ja;q=0.8  → English wins)

3. Default: Japanese — Unknown visitors see Japanese

Key principle: Only the root path ( / ) auto-redirects based on browser language. Deep links ( /team/ , 

/strategy/ , etc.) are left alone, because someone arriving at a specific path got there intentionally 

(a shared link, a search result, a bookmark). Redirecting them to a different language version would 

break that intent. This is the recommended approach from Google for multilingual sites: avoid automatic 

redirects on content pages, and let hreflang  tags guide search engines to the right language version 

instead.

Key changes:

Scenario Before After

First visit to / , browser=EN Redirect to /en/ Redirect to /en/  (same)

First visit to /team/ , 

browser=EN

Redirect to /en/team/ No redirect (the visitor chose this 

URL)

Click JP toggle, return to / , 

browser=EN

Redirect to /en/  (session cookie 

expired)

No redirect ( lang=ja  cookie 

wins)

Toggle click persistence Lost on session end Persists 1 year

Two files were modified: src/hooks.server.ts  (server-side request handler: language detection and 

redirect logic) and src/components/global/Header.svelte  (the header component: sets the lang  

cookie when the user clicks the JP/EN toggle). The previous session-only locale-visited  cookie has 

been replaced by the persistent lang  cookie and root-only redirect.
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Cloudflare Pages to Workers Migration

Additional Work Completed

Staging Environment Migration

The staging.japanactivationcapital.com  subdomain has been migrated from Pages to a separate 

staging Worker ( jac-main-site-staging ). It inherits all production settings (observability, smart place

ment, asset handling) and is protected by Cloudflare Zero Trust Access.

Migration steps:

Step Action Status

1 Add env.staging  to 

wrangler.jsonc

Done

2 Initial deploy: 

yarn build && npx 

wrangler deploy --env 

staging

Done

3 Set runtime secrets for staging 

Worker: 

wrangler secret put --env 

staging

Done

4 Connect Workers Builds Git 

integration to 

jac-main-site-staging  

(branch: staging )

Done

5 Remove staging custom domain 

from Pages, re-add to staging 

Worker

Done

6 Verify Zero Trust Access policy 

still applies (same hostname, no 

change needed)

Done

This eliminates the last dependency on the Pages project. Pages is retained only as a temporary rollback 

option.

Post-Migration Improvements

The following work was completed after the initial Workers migration.

SEO fixes (February-March 2026):

• Added unique meta descriptions to team member pages, homepage, and fraud warning page, 

addressing Bing Webmaster Tools findings (110 pages with duplicate descriptions, 71 too-short, 1 

missing)

• Updated robots.txt  to allow GPTBot (OpenAI) and ClaudeBot (Anthropic) to crawl the site. These 

bots surface content in AI-powered search answers (ChatGPT, Claude). Bots used solely for model 

training (not search) remain blocked (CCBot, Google-Extended, Bytespider, etc.). Note: Google-
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Cloudflare Pages to Workers Migration

Extended only controls training data for Gemini/Vertex AI; it does not affect Google Search or AI 

Overviews, which use Googlebot (allowed).

Stability fixes:

• Fixed null guard on menu data in layout (prevented TypeError on edge cases)

• Wrapped sessionStorage  calls in try/catch for Safari private browsing compatibility

• Removed leftover console.log  statements from production code

WAF hardening (6 March 2026):

Documented separately in eSolia-JAC-WAF-Hardening-Report-Client-20260306-en.md. Eight custom 

WAF rules deployed: probe blocking, geo-restrictions, scanner user-agent blocking, and AI scraper 

filtering. Early results: 679 probe requests blocked in the first 6 hours. A Bing indexing issue caused by 

a too-narrow bot skip rule was identified and fixed.

CI/CD tightening:

• Hardened the GitHub Actions workflow: added permissions: {}  (least-privilege) and 

timeout-minutes: 5

• Reduced post-deploy wait from 120 seconds to 30 seconds, as Workers Builds finishes faster than 

initially estimated

524 Incident Report Follow-up

All items from the original 524 timeout incident report have been completed:

• Cache pre-warming on deploy: The GitHub Actions post-deploy workflow now warms key pages 

(both languages of homepage and team, plus sitemap and robots.txt) before notifying search 

engines. This populates the Worker’s in-memory Prismic cache so the first end users get cached 

responses.

• Extended stale serving (5 min → 30 min): The Prismic response cache TTL has been extended from 

5 minutes to 30 minutes. For a corporate content site that publishes a handful of articles per month, 

30 minutes is a better trade-off: it reduces Prismic API calls and provides a wider safety margin if 

Prismic’s API goes down. The stale fallback (serving expired cache when Prismic is unreachable) still 

works beyond the 30-minute window.

• Google Indexing API: Fully integrated into the jac-indexing  Worker. On each deploy (and daily via 

cron), the Worker authenticates via service account JWT, then sends URL_UPDATED  notifications to 

Google for all sitemap URLs. This runs in parallel with IndexNow (Bing, Yandex, Seznam, Naver) and 

Wayback Machine archival. Google’s 200 requests/day quota is handled gracefully: if exhausted, the 

step stops without retrying.

• Prismic webhook integration: A Prismic webhook notifies the jac-indexing  Worker whenever 

content changes (team members, news articles). This triggers immediate search engine notification 

via IndexNow and Google Indexing API, ensuring SEO updates are event-driven rather than limited 

to deploy cycles.
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Cloudflare Pages to Workers Migration

Remaining Item

Prismic health monitoring (low priority): Planned via Cloudflare Health Checks — a zero-code monitor on 

the Prismic CDN API endpoint with email notification. The current stale-cache fallback already handles 

Prismic outages transparently (the site continues serving cached content), so this adds awareness rather 

than resilience.

Contact Us

eSolia Inc. Shiodome City Center 5F (Workstyling) 1-5-2 Higashi-Shimbashi, Minato-ku Tokyo 

105-7105, Japan

   

Phone 03-4577-3380

Email rick.cogley@esolia.co.jp

Web https://esolia.co.jp/en

Hours Monday-Friday, 9:00-18:00 JST
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Cloudflare Pages から Workers への移行

概要

作成： 株式会社イソリア

日付： 2026 年 2 月 21 日〜3 月 11 日

サイト： japanactivationcapital.com

ステータス： 完了（ドメイン切り替え済み、Pages をロールバック用に保持）

japanactivationcapital.com のホスティング基盤を Cloudflare Pages から Cloudflare Workers に移行し

ました。524 タイムアウト障害レポート（eSolia-JAC-Cloudflare-524-Timeout-Report-Client-20260220-

ja.md）での主要な推奨事項でした。Pages ではサーバーサイドのログが取得できず、本番環境の問題調査に

支障がありました。

移行は完了しました。本番ドメインは Workers で配信されており、ステージング環境も移行済みです。以前

の Pages デプロイは、ロールバック用に一時的に保持しています。

移行の理由

Cloudflare Pages は元々 SvelteKit サイトの推奨デプロイ先でした。しかし Cloudflare は Pages を Workers 

に統合する方向に舵を切り、Workers には運用上の明確な優位性があります。

機能 Pages Workers

リアルタイムログ配信

（ wrangler tail ）

非対応 対応

リクエスト単位のオブザーバビリ

ティ

非対応 対応

スマートプレースメント（最適デー

タセンター選択）

非対応 対応

トレースサンプリングと診断 非対応 対応

プラットフォームへの今後の投資 縮小方向 活発

JAC の Cloudflare アカウントでは Workers Paid が有効済みのため、料金の変更はありません。
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Cloudflare Pages から Workers への移行

コードベースの変更内容

6 ファイルの追加・変更を行いました。アプリケーションロジックの変更はなく、すべてデプロイ設定と 

TypeScript 型定義の変更です。

新規ファイル

**wrangler.jsonc**  — Workers デプロイ設定。Worker 名（ jac-main-site ）、アセット処理、スマート

プレースメント、完全なオブザーバビリティ（ログ・トレース 100% サンプリング）を定義。カスタムドメ

インのルートは切り替えステップまでコメントアウト。

**.dev.vars**  — wrangler dev  用のローカル開発シークレット。Basic 認証のテスト用認証情報を含む。

gitignore 対象。

変更ファイル

**src/app.d.ts**  — Workers バインディング用の Platform  インターフェース（TypeScript 型定義）を追

加。環境変数（ ENABLE_BASIC_AUTH 、BASIC_AUTH_USERNAME  等）や Cloudflare 固有のオブジェクト（ cf 、

ctx ）の型を定義し、platform.env  アクセス時にビルド段階で設定エラーを検出できるようになりました。

**src/hooks.server.ts**  — @ts-expect-error  抑制コメント（TypeScript コンパイラに次の行の型エ

ラーを無視させるディレクティブ）を削除。app.d.ts  で型が正しく定義されたことで、このワークアラウン

ドが不要になりました。

**.github/workflows/notify-search-engines.yml**  — 移行に伴う変更なし。このワークフローはサイ

ト公開後にイソリアが実装したものです。2 層構成の検索エンジン通知パイプラインの一部です。

• 第 1 層 — GitHub Actions： production  ブランチへのプッシュのたびに、Cloudflare Workers Build の

完了を待ってから、専用のインデキシング Worker（ jac-indexing ）の /ping  エンドポイントを Bearer 

トークン認証付きで呼び出します。

• 第 2 層 — インデキシング Worker： jac-indexing  Worker（メインサイトとは別にデプロイ）がサイト

マップを取得し、2 つのチャネルで検索エンジンに全 URL を送信します。IndexNow（1 回の API コール

で Bing、Yandex、Seznam、Naver に同時通知）と Google Indexing API（サービスアカウント JWT 認証

による個別の URL_UPDATED  通知）です。Worker は送信される URL が japanactivationcapital.com  

に属することをバリデーションし、不正利用を防止します。

Cloudflare Workers Builds が Git 連携でサイトのビルドとデプロイを自動処理し、この GitHub Action はデ

プロイ後の検索エンジン通知のみを担当するため、GitHub Actions の使用時間を最小限に抑えています。イ

ソリアが他のクライアントサイトで使用しているのと同じ方式です。

**.gitignore**  — .dev.vars  は既に記載済み。変更不要。
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Cloudflare Pages から Workers への移行

デプロイアーキテクチャ

'production' ブランチへのプッシュ

       ↓

Cloudflare Workers Builds（Git 連携）

  - 実行：yarn install → yarn build

  - Workers へデプロイ

       ↓

GitHub Actions（軽量）

  - CF ビルド完了まで 120 秒待機

  - 検索エンジンインデキシング Worker へ通知

ビルド時環境変数（ PUBLIC_SENTRY_DSN 、 PUBLIC_ENVIRONMENT  等）は Cloudflare ダッシュボードの 

Workers Build 設定で管理します（GitHub Actions ではありません）。イソリアが管理する Workers デプロ

イ全体で共通のパターンです。

ランタイムシークレット（ BASIC_AUTH_PASSWORD 、 BASIC_AUTH_USERNAME 、 ENABLE_BASIC_AUTH ）は 

wrangler secret put  で設定し、Cloudflare が暗号化して保管します。サーバーサイドの処理ハンドラ

（ hooks.server.ts ）がリクエスト時に読み取ります。

Confidential/ 秘密 — v20260311G | PDF/A-2b (ISO 19005-2) 17 / 25



Cloudflare Pages から Workers への移行

切り替え手順

ダウンタイムなしで段階的に進めました。切り替え中も Pages はフォールバックとしてオンラインのまま維

持しました。

ステップ 作業 状態

1 Workers 権限付き API トークン作

成

完了

2 Worker をステージング URL にデプ

ロイ

完了

3 ランタイムシークレット設定

（Cloudflare が暗号化保管）

完了

4 Workers URL で全ページ検証

（ホーム、/team/、/en/、/

sitemap.xml、/robots.txt、/

llms.txt）

完了

5 リアルタイムログ配信の確認 完了

6 Workers Build 設定で Git 連携を接

続

完了

7 Pages プロジェクトの Git 連携を切

断

完了

8 本番ルートを有効化、デプロイ 完了

9 Pages からカスタムドメインを削除 完了

10 japanactivationcapital.com が 

Workers で表示されることを確認

完了

11 ロールバック用に Pages プロジェ

クトを保持

進行中

ロールバック手順： 問題が発生した場合、カスタムドメインを Pages プロジェクトに再設定するだけで元に

戻せます。既存の Pages デプロイはそのまま保持されています。
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Cloudflare Pages から Workers への移行

Workers 設定

パラメータ 値

Worker 名 jac-main-site

ステージング URL https://jac-main-site.teamsds-jaccf.

workers.dev

互換性日付 2026-02-20

互換性フラグ nodejs_compat

プレースメント Smart（Cloudflare が最適なデータセンターを選択）

ログサンプリング 100%

トレースサンプリング 100%

Worker バンドルサイズ 約 4 KB（有料プラン上限：10 MB）

アダプター @sveltejs/adapter-cloudflare  v7.2.5（変更な

し）
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Cloudflare Pages から Workers への移行

変数移行リファレンス

ビルド時変数（Workers Build 設定）

変数 値

PUBLIC_ENVIRONMENT production

PUBLIC_HIDE_ARTICLE 1

PUBLIC_SENTRY_DSN (Pages と同一)

PUBLIC_SENTRY_ENABLED 1

SENTRY_AUTH_TOKEN (Pages と同一、暗号化)

NODE_VERSION 24.4.0

YARN_VERSION 1.22.22

ランタイムシークレット（ wrangler secret put ）

シークレット 備考

BASIC_AUTH_PASSWORD Pages と同じ値

BASIC_AUTH_USERNAME Pages と同じ値

ENABLE_BASIC_AUTH 本番は 0  に設定
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Cloudflare Pages から Workers への移行

即時効果：脆弱性スキャナーの検出

ドメイン切り替え後数分で、Workers のオブザーバビリティログに自動化された脆弱性スキャナーによるプ

ローブが記録されました。Pages ではサーバーサイドのログがなかったため、このようなリクエストは見えま

せんでした。

検出されたプローブ：

パス 目的

/debug/default/view デバッグエンドポイントの露出を探索

/.vscode/sftp.json IDE の認証情報の露出を探索

/@vite/env Vite 開発サーバーの露出を探索

/.env.dev 、 /.env.staging 、

/.env.example 、 /.env.vite

環境シークレットの漏洩を探索

/config.json 、 /env.json 、 /constants.js アプリケーション設定の露出を探索

/payment.js 決済ロジックの露出を探索

/wp-content/debug.log WordPress スキャナー（当サイトは WordPress ではな

い）

SvelteKit はこれらすべてに対して正しく 404 を返しており、データの漏洩はありません。ただし、これらの

リクエストは Worker の呼び出し回数を不必要に消費していました。

対応： Cloudflare のセキュリティ設定で Super Bot Fight Mode (SBFM) を有効化し、当初「Definitely 

automated traffic（確実に自動化されたトラフィック）」を Block に設定しました。スキャナーは遮断できま

したが、Bingbot もブロックされました。Cloudflare のドキュメントでは検証済みボットは SBFM ルールの

対象外とされていますが、実際には異なりました。

調査の結果、設定を Managed Challenge に変更し、検証済みクローラー（Googlebot、Bingbot 等）と許可

対象の AI 検索ボットを明示的に通過させる WAF ルールを追加しました。Cloudflare 自身のドキュメントに

も SBFM と検証済みボットの相互作用について矛盾する記載があり、テストを繰り返して最終的な設定を決

定しました。現在、クローラーのアクセスは安定しています。詳細は WAF 強化レポート（eSolia-JAC-WAF-

Hardening-Report-Client-20260306-ja.md）を参照してください。

これは移行の動機となったオブザーバビリティの課題を具体的に示す事例です。Pages ではこれらのプロー

ブは不可視であり、特定も対処もできませんでした。
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Cloudflare Pages から Workers への移行

改善：ブラウザ言語検出

移行後の作業として、サイトのブラウザ言語検出と言語切り替え（トグル）の動作を改善しました。サイトは

バイリンガル対応で、日本語は / 、英語は /en/  で提供しています。

改善前の動作

• 初回訪問時のみ：Accept-Language ヘッダーを確認（最初の値のみ、q 値の解析なし）

• ブラウザが英語を優先する場合、すべてのパス（ /  だけでなく）を英語版にリダイレクト

• セッション限定の locale-visited  Cookie を設定し、セッション中の再リダイレクトを防止

• 言語トグル（JP/EN ボタン）はユーザーの選択を保持せず、セッション終了時に設定が失われていた

改善後の動作

検出の優先順位：

1. **lang  Cookie** — 訪問者がトグルで言語を選択した場合、その選択がセッションをまたいで保持され

る（有効期限 1 年）

2. **Accept-Language  ヘッダー（q 値加重）** — 適切な解析（例： en-US,en;q=0.9,ja;q=0.8  → 英語

が優先）

3. デフォルト：日本語 — 不明な訪問者には日本語を表示

基本方針： ブラウザ言語による自動リダイレクトはルートパス（ / ）のみで行います。/team/ 、/strategy/  

などの深いリンクはリダイレクトしません。特定のパスに到達した訪問者は、共有リンク・検索結果・ブック

マークなど、意図的にその URL にアクセスしています。別の言語版にリダイレクトすると、その意図を損な

うことになります。これは多言語サイトに対する Google の推奨に沿った方式で、コンテンツページでの自動

リダイレクトを避け、 hreflang  タグで検索エンジンを適切な言語版に誘導します。

主な変更点：

シナリオ 改善前 改善後

/  に初回訪問、ブラウザ=EN /en/  にリダイレクト /en/  にリダイレクト（同じ）

/team/  に初回訪問、ブラウザ

=EN

/en/team/  にリダイレクト リダイレクトなし（訪問者がこの 

URL を選択）

JP トグルをクリック後 /  に再訪

問、ブラウザ=EN

/en/  にリダイレクト（セッショ

ン Cookie 期限切れ）

リダイレクトなし（ lang=ja  

Cookie が優先）

トグル選択の保持 セッション終了で喪失 1 年間保持

2 つのファイルを変更しました。src/hooks.server.ts（サーバーサイドのリクエスト処理ハンドラ：言語

検出とリダイレクトロジック）と src/components/global/Header.svelte（ヘッダーコンポーネント：JP/

EN トグルクリック時に lang  Cookie を設定）です。従来のセッション限定 locale-visited  Cookie は、

永続的な lang  Cookie とルートパスのみのリダイレクトに置き換えました。
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Cloudflare Pages から Workers への移行

追加作業の完了報告

ステージング環境の移行

staging.japanactivationcapital.com  サ ブ ド メ イ ン を  Pages か ら 専 用 の ス テ ー ジ ン グ  Worker

（ jac-main-site-staging ）に移行しました。本番環境のすべての設定（オブザーバビリティ、スマートプ

レースメント、アセット処理）を継承し、Cloudflare Zero Trust Access で保護されています。

移行手順：

ステップ 作業 状態

1 wrangler.jsonc  に 

env.staging  を追加

完了

2 初回デプロイ：

yarn build && npx 

wrangler deploy --env 

staging

完了

3 ステージング Worker のランタイム

シークレット設定：

wrangler secret put --env 

staging

完了

4 Workers Builds Git 連携を 

jac-main-site-staging  に接

続（ブランチ： staging ）

完了

5 Pages からステージングのカスタム

ドメインを削除、ステージング 

Worker に再追加

完了

6 Zero Trust Access ポリシーの確認

（ホスト名は同一のため変更不要）

完了

これにより Pages プロジェクトへの最後の依存がなくなりました。Pages はロールバック用に一時的に保持

しています。

移行後の改善

Workers 移行後に以下の作業を実施しました。

SEO 改善（2026 年 2 月〜3 月）：

• チームメンバーページ、ホームページ、詐欺警告ページに固有のメタディスクリプションを追加。Bing 

Webmaster Tools の指摘事項（重複ディスクリプション 110 ページ、短すぎ 71 ページ、欠落 1 ページ）

に対応しました。

• robots.txt  を更新し、GPTBot（OpenAI）と ClaudeBot（Anthropic）のクロールを許可。AI 検索の回

答（ChatGPT、Claude）でコンテンツが表示されるようになります。検索ではなくモデル学習専用のボッ

トは引き続きブロック（CCBot、Google-Extended、Bytespider 等）。なお Google-Extended は Gemini/

Vertex AI の学習データ収集のみを制御するもので、Google 検索や AI Overview には影響しません（そ

れらは Googlebot が担当し、許可済み）。
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安定性の修正：

• レイアウトのメニューデータに null ガードを追加（エッジケースでの TypeError を防止）

• Safari プライベートブラウジングとの互換性のため、 sessionStorage  呼び出しを try/catch でラップ

• 本番コードに残っていた console.log  を削除

WAF 強化（2026 年 3 月 6 日）：

別途 eSolia-JAC-WAF-Hardening-Report-Client-20260306-ja.md に記載。カスタム WAF ルール 8 件をデ

プロイ：プローブブロック、地域制限、スキャナー UA ブロック、AI スクレイパーフィルタリング。初期結果：

6 時間で 679 件のプローブリクエストをブロック。ボットスキップルールの条件が狭すぎて Bing のインデッ

クスが停止した問題を特定・修正しました。

CI/CD の強化：

• GitHub Actions ワークフローを強化： permissions: {}（最小権限）と timeout-minutes: 5  を追加

• デプロイ後の待機時間を 120 秒から 30 秒に短縮（Workers Builds の完了が当初の想定より速いため）

524 障害レポートのフォローアップ

524 タイムアウト障害レポートの全項目が完了しました。

• デプロイ時のキャッシュプリウォーミング： GitHub Actions のデプロイ後ワークフローで、検索エンジ

ン通知の前に主要ページ（両言語のホームページとチームページ、サイトマップ、robots.txt）をウォーム

アップするようにしました。Worker のインメモリ Prismic キャッシュが事前に投入されるため、最初の

エンドユーザーにもキャッシュ済みのレスポンスが返ります。

• Stale キャッシュ配信の延長（5 分 → 30 分）： Prismic レスポンスキャッシュの TTL を 5 分から 30 分に

延長しました。月に数本の記事を公開するコーポレートサイトでは、30 分のほうが適切なバランスです。

Prismic API 呼び出しが減り、Prismic の API が停止した場合の安全マージンも広がります。Stale フォー

ルバック（Prismic 到達不能時に期限切れキャッシュを配信）は 30 分を超えても引き続き機能します。

• Google Indexing API： jac-indexing  Worker に完全統合済みです。デプロイごと（および毎日

の cron で）、Worker がサービスアカウント JWT で認証し、サイトマップの全 URL に対して Google へ 

URL_UPDATED  通知を送信します。IndexNow（Bing、Yandex、Seznam、Naver）および Wayback Machine 

アーカイブと並行して実行されます。Google の 1 日 200 リクエスト上限は適切に処理され、上限到達時

はリトライせず停止します。

• Prismic Webhook 連携： Prismic の Webhook が、コンテンツの変更（チームメンバー、ニュース記事）

を jac-indexing  Worker に通知します。IndexNow および Google Indexing API による検索エンジン

通知が即座にトリガーされ、SEO の更新がデプロイサイクルに限定されず、イベント駆動で行われるよう

になりました。
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残項目

Prismic ヘルスモニタリング（優先度：低）：Cloudflare Health Checks で実施予定。Prismic CDN API エンドポ

イントをコード不要で監視し、メール通知を設定します。現在の Stale キャッシュフォールバックが Prismic 

障害を透過的に処理している（サイトはキャッシュ済みコンテンツを配信し続ける）ため、これは耐障害性で

はなく状況認識のための施策です。

お問い合わせ

株式会社イソリア 〒105-7105 東京都港区東新橋 1-5-2 汐留シティセンター 5 階 (Workstyling)

   

電話 03-4577-3380

メール rick.cogley@esolia.co.jp

Web https://esolia.co.jp

営業時間 月〜金、9:00〜18:00
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